COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 31/ 2018

ESTI MATE SUMVARY 12: 01: 45
CONTI D: C20915R ESTI MATE NG 0003 PROG SPEC YR: 2005
PCN: 20915R- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 90.0 DAYS TIME ALLOW 9/18/2018 FI XED COVPLETI ON DAl
SH 133 MCCLURE PASS TO REDSTONE PERCENT TIME:  78.95 ORI G TIME ALLOWN 9/18/2018 FI XED COVPLETI ON DAT
PRQJECT NO. STR133A- 045
SH 133 MCCLURE PASS TO REDSTONE
NAME OF ROAD:
PRQIECT COUNTI ES: Pl TKI N
CONTRACTOR:
OLDCASTLE SW GROUP, | NC. PAY PERI OD ENDI NG 08/ 25/ 2018 DATE TI ME STARTED 05/28/2018
2273 RI VER ROAD DATE LET 01/ 18/ 2018 DATE WORK BEGAN 05/ 28/ 2018
DATE AWARDED 01/ 25/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/07/2018 DATE ACCEPTED
GRAND JUNCTI ON CO 81505 (970) 243- 4900 DATE NOTI CE TO PROCEED 05/ 28/ 2018
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI: $ 2,590, 208. 46 PARTI Cl PATI NG $ 1,809, 866.82 $ 606, 207. 59
AWARD PRQIECT AMT: $ 2,508, 762.75 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 69. 87% TOTAL EARNI NGS 1, 809, 866. 82 606, 207. 59
FUNDS AVAI LABLE: $ 780, 341. 64 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1, 809, 866. 82 606, 207. 59
TOTAL CLAI M5 $ 0.00 RETAI NAGE -37,631. 44 -5, 393. 06
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 1,772, 235. 38 600, 814. 53
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 1,772, 235. 38 600, 814. 53
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 600, 814. 53

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20915R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20915R-BI D ESTI MATE RUN 08/ 31/ 2018
PRQJECT: STR133A- 045 ESTI MATE NO 0003 12:01: 45
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00090 Renoval of Delineator 15. 000 0. 000
EACH 0. 000 0.00
15. 00000 0. 000 0. 00
0010 202-01130 Renoval of Guardrail Type 3 11, 839. 000 0. 000
LF 10, 343. 750 36, 203. 13
3.50000 10, 343. 750 36, 203. 13
0015 202-01140 Renoval of Guardrail Type 4 850. 000 700. 000
LF 0. 000 0.00
9. 00000 700. 000 6, 300. 00
0020 202-01300 Renoval of End Anchor age 48. 000 0. 000
EACH 37.000 7,030. 00
190. 00000 37.000 7,030. 00
0025 203-01140 Rolling 20. 000 13. 000
HOUR 0. 000 0. 00
100. 00000 13. 000 1, 300. 00
0030 203-01500 Bl adi ng 40. 000 16. 000
HOUR 8. 000 1, 000. 00
125. 00000 24.000 3, 000. 00
0035 203-01582 Truck (Dunp) 40. 000 6. 000
HOUR 5. 000 500. 00
100. 00000 11. 000 1, 100. 00
0040 203-01594 Conbi nati on Loader 30. 000 30. 000
HOUR 0. 000 0. 00
85. 00000 30. 000 2,550. 00
0045 203-01597  Potholing 20. 000 0. 000
HOUR 0. 000 0. 00
360. 00000 0. 000 0. 00
0050 203-01620  Sweepi ng 20. 000 0. 000
HOUR 1. 000 125. 00
125. 00000 1.000 125.00
0055 203-02330 Labor er 79. 000 76. 000
HOUR 3. 000 120. 00

40. 00000 79. 000 3,160. 00



CONTI D

ROADWAY

CAT NO0200

0060 208-00035

0065

208- 00103

0070

304- 06000

0075

403- 00720

0080

403- 09500

0085

405- 00100

0090

409-01010

0095

411- 03352

0100

411-10216

0105

411-90010

0110 606-00301

C20915R
20915R-BI D
STR133A- 045
| TEM
DESCRI PTI ON

Aggr egat e Bag

Renoval and Disposal of Sedinment (Labor)

Aggregat e Base Course (Cl ass 6)

Hot M x Asphalt (Patching) (Asphalt)

Furni sh Hot M x Asphal t

Heating and Remi xi ng Treat nent

Cover

Coat Material

(Type 1)

Asphal t Cenent

Per f ormance Grade (PG 58-28)

Enul sified Asphalt (CRS-2P)

Asphal t Rejuvenating Agent

Guardrai |

Type 3 (6-3 Post Spacing) (31 IN. MG3S)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
100. 000
LF
20. 00000
30. 000
HOUR
40. 00000
1, 500. 000
TON
44. 00000
167. 900
TON
230. 00000
989. 400
TON
150. 00000
107, 995. 000
%
6. 00000
1, 799. 000
TON
50. 00000
55. 500
TON
475. 00000
65, 122. 000
GAL
1. 50000
5, 897. 000
GAL
2. 75000
11, 999. 000
LF

24.00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

794. 260
386. 090
1,180. 350

167. 900
0. 000
167. 900

989. 400
0. 000
989. 400

107, 995. 000
0. 000
107, 995. 000

0. 000
0. 000
0. 000

55.500
0. 000
55. 500

0. 000
0. 000
0. 000

5, 897. 000
0. 000
5, 897. 000

0. 000
10, 343. 750
10, 343. 750
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ESTI MATE RUN 08/ 31/ 2018

16, 987

248, 250

.00

.00

96

.00

.00

.00

.00

.00

.00

.00

00

12:01: 45

AMOUNT

51, 935

38, 617

148, 410

647,970

26, 362

16, 216

248, 250

.00

.00

40

00

00

00

.00

50

.00

75

00



CONTI D: C20915R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20915R-BI D ESTI MATE RUN 08/ 31/ 2018
PRQJECT: STR133A- 045 ESTI MATE NO 0003 12: 01: 45
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 606-00716 Guardrail Type 7 (Style CA) (Special) 310. 000 260. 000
LF 50. 000 7,750.00
155. 00000 310. 000 48, 050. 00
0120 606-01370 Transition Type 3G (31 IN MGS) 10. 000 0. 000
EACH 0. 000 0. 00
3, 710. 00000 0. 000 0.00
0125 606-01385  Transition Type 3J (31 IN. MGS) 1. 000 0. 000
EACH 0. 000 0. 00
1, 900. 00000 0. 000 0. 00
0130 606-01390 End Anchorage Type 3K (31 IN. M) 1. 000 0. 000
EACH 0. 000 0. 00
1, 900. 00000 0. 000 0.00
0135 606-02003 End Anchorage (Nonflared) (31 IN. M3S) 10. 000 0. 000
EACH 6. 000 22, 800. 00
3, 800. 00000 6. 000 22, 800. 00
0140 606-02005 End Anchorage (Flared) (31 IN MGS) 43. 000 0. 000
EACH 33. 000 115, 500. 00
3, 500. 00000 33. 000 115, 500. 00
0145 612-00001 Del i neator (Type I) 15. 000 0. 000
EACH 0. 000 0. 00
29. 00000 0. 000 0. 00
0150 612-00002 Delineator (Type II) 15. 000 0. 000
EACH 0. 000 0. 00
31. 00000 0. 000 0.00
0155 612-00003  Delineator (Type III) 15. 000 0. 000
EACH 0. 000 0. 00
32. 00000 0. 000 0. 00
0160 626- 00000 Mobi I i zati on 1. 000 0. 363
LS 0. 243 86, 386. 50
355, 500. 00000 0. 606 215, 433. 00
0165 626-01103 Public Information Services (Tier II1l) 1. 000 0. 600
LS 0. 200 1, 200. 00

6, 000. 00000 0. 800 4, 800. 00



CONTI D

ROADWAY

CAT NO0200

0170 627-00008

0175

627-00011

0180

630- 00000

0185

630- 00001

0190

630- 00007

0195

630- 00012

0200

630- 80341

0205

630- 80342

0210

630- 80344

0215

630- 80359

0220 630-80360

C20915R
20915R-BI D
STR133A- 045
| TEM
DESCRI PTI ON

Modi fied Epoxy Pavenment Marking

Pavenent

Mar ki ng Pai nt

(Wat er bor ne)

Fl aggi ng

Pilot Car Operation

Traffic Control

I nspection

Traffic Control

Managenent

Construction Traffic Sign (Panel

Si ze A)

Construction Traffic Sign (Panel

Si ze B)

Construction Traffic Sign (Special)

Portabl e Message Sign Panel

Drum Channel i zi ng Devi ce

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
820. 000
GAL
76. 00000
669. 000
GAL
28. 00000
2, 000. 000
HOUR
30. 00000
150. 000
HOUR
55. 00000
48. 000
DAY
400. 00000
66. 000
DAY
1, 100. 00000
25. 000
EACH
44. 00000
50. 000
EACH
55. 00000
32.000
SF
20. 00000
146. 000
DAY
90. 00000
25. 000
EACH

22.00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

669. 000
0. 000
669. 000

387. 500
466. 500
854. 000

71.500
4.500
76. 000

37. 000
11. 000
48. 000

18. 000
23.000
41. 000

11. 000
0. 000
11. 000

23.000
0. 000
23.000

16. 000
0. 000
16. 000

76. 000
70. 000
146. 000

12. 500
0. 000
12. 500
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ESTI MATE RUN 08/ 31/ 2018

13,995

247.

4,400

25, 300

6, 300

.00

.00

00

50

00

00

.00

.00

.00

00

.00

12:01: 45

AMOUNT

18,732

25, 620

4,180

19, 200

45, 100

484.

1,265

320.

13,140

275.

.00

00

00

00

00

00

00

00

00

00

00



CONTI D:

PREV QTY/

ROADWAY

CAT NO0200

0225 630-80363

0230

630- 80364

0235

630- 80380

0240

630- 80440

0245

630- 85041

0250

700- 70010

0255

700- 70011

0260

700- 70016

0265

700- 70019

0270

700-70023

0275 700-70025

C20915R
20915R-BI D
STR133A- 045
| TEM
DESCRI PTI ON

Drum Channel i zi ng Device (Wth Light) (Flashing)

Drum Channel i zing Device (Wth Light) (Steady Burn)

Traffic Cone

Portabl e Runble Strips (Tenporary)

Mobi | e Attenuator

F/ A M nor

Contract

Revi si ons

F/ A Partnering

F/ A Fuel

Cost Adj ust nent

F/ A Asphal t Cenent

Cost Adj ust ment

F/ A On- The-Job Trai nee

F/' A Quality Incentive Paynent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

9. 000

EACH
45. 00000
5. 000

EACH
45. 00000
200. 000

EACH
1. 00000
18. 000

EACH
750. 00000
40. 000

DAY
300. 00000
100, 000. 000

FA
1. 00000
5, 000. 000

FA
1. 00000
15, 000. 000

FA
1. 00000
2,597. 710

FA
1. 00000
442. 000

FA
1. 00000
0. 000

FA

1. 00000

QrY TH'S PERI OD
QTY TO DATE

87.
. 000
87.

13, 414.
0.
13, 414.

2,597.
. 000
2,597.

. 000
. 500
. 500

. 000
. 000
. 000

500

500

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

980
000
980

710

710

. 000
. 000
. 000

. 000
. 000
. 000
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ESTI MATE RUN 08/ 31/ 2018

67.

45.

.00

.00

.00

.00

.00

.00

.00

.00

.00

12:01: 45

AMOUNT

202.

45.

87.

3, 000.

13, 414.

2,597.

50

00

50

00

.00

.00

.00

98

71

.00

.00



CONTI D: C20915R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20915R-BI D ESTI MATE RUN 08/ 31/ 2018
PRQJECT: STR133A- 045 ESTI MATE NO 0003 12: 01: 45
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 700-70034 F/ A Advertisenment (Public Info) 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0285 700- 70380 F/ A Erosion Control 2, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0305 900-00024  Added Item (Ton)/ Price Reduction for AC (PG 58-28) 0. 000 -55. 500
TON 0. 000 0. 00
16. 39000 -55.500 -909. 65
0310 900- 00005 Added Item (Day)/ Tenp Striping Standby Tine 4. 000 4. 000
DAY 0. 000 0. 00
500. 00000 4.000 2,000. 00

CAT 0200 CURRENT AMI $ 2,562, 208.46 $ 594,207.59$ 1, 793, 866. 82
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0295 620-00012 Field Laboratory (C ass 2) 1. 000 0. 000
EACH 0.500 12, 000. 00
24,000. 00000 0. 500 12, 000. 00
0300 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
4, 000. 00000 1. 000 4, 000. 00

CAT 0400 CURRENT AMT $ 28, 000.00 $ 12,000.00 $ 16, 000. 00

PROJECT TOTAL CURRENT AMI $ 2,590, 208.46 $ 606, 207.59 $ 1, 809, 866. 82



